

Annexture-II						
Progress of the contract during the month of APRIL 2009						
1	2	3	4	5	6	7
Contract No & Date	Name of Contractor	Value of Contract (in Rs.)	Schedule date of Completion of supplies/ contract	Actual date of start of Work	Actual Date of Completion	Reasons for delay if any
CON/NGP/RO/861/1060 dt. 03.02.06 & 1600 dt. 15.02.2008	M/s Shiva Caterers Nagpur- Providing Canteen Services and Business Center at Nagpur Container Terminal	Rs.1,92,000.00	31.01.2008, 31.01.2009, 31.05.2009	01.02.2006, 01.02.2008, 01.02.2009	31.05.2009 or till finalization of new tender, whichever is earlier.	Not applicable
CONCOR/NGP/RO/801(I) dt. 28.03.2006	M/s Maruti Transports - Handling of Containers & Cargo at Nagpur Container Terminal	Rs.17,13,00,000.00	24.04.2009, 24.04.2010	25.04.2006, 25.04.2009	Contract under Progress	Not applicable
CONCOR/NGP/RO/Survey/2006/548 dated 19.08.06	M/s Unique Marine Technical Services - Survey of Containers and Cargo at Aurangabad & Bhusawal Container Terminals	Rs.9,17,000.00	31.07.2008, 31.07.2009	01.08.2006, 01.08.2008	Contract under Progress	Not applicable
CON/NGP/RO/Survey/2006/922 Dt.31.10.2006	M/s Unique Marine Technical Services - Survey of Containers and Cargo at Nagpur Container Terminal	Rs. 47,89,000.00	17.09.2009, Further extendable by one more year	18.09.2006	Contract under Progress	Not applicable
CON/NGP/RO/Survey/2006/923 Dt.31.10.2006	M/s Unique Marine Technical Services - Survey of Containers and Cargo at Raipur & Mandideep Container Terminals	Rs.32,60,000.00	24.09.2008, 24.09.2009	25.09.2006, 25.09.2008	Contract under Progress	Not applicable
CON/NGP/RO/ 814 Dtd 04.01.2007	M/s R. N. Enterprises - Providing House Keeping Services, at Nagpur Container Terminal & Regional Office.	Rs.29,20,800.00	31.12.2009, Further extendable by one more year	01.01.2007	Contract under Progress	Not applicable
CONCOR/CR/NGP/875/1388 15th March 2007	M/s Cement Carriers - Transportation of Containers and Cargo at Nagpur Container Terminal.	Rs.59,07,00,000.00	20.03.2010	21.03.2007	Contract under Progress	Not applicable

<b>Contract No &amp; Date</b>	<b>Name of Contractor</b>	<b>Value of Contract (in Rs.)</b>	<b>Schedule date of Completion of supplies/ contract</b>	<b>Actual date of start of Work</b>	<b>Actual Date of Completion</b>	<b>Reasons for delay if any</b>
CON/CR/NGP/832/139 Dt.01.05.2007	M/s Shivhare Road Lines - Hiring of Equipments for Handling of Containers at Bhusawal Container Terminal	Rs.1,35,00,000.00	18.04.2009, 18.08.2009	19.04.2007, 19.04.2009	Contract under Progress (Extension under obligatory period)	Not applicable
CONCOR/CR/NGP/806/1382 dt. 05.01.2008	M/s Cement Carriers -Long Lead Transportation of Containers and Cargo at Nagpur Container Terminal	Rs. 26,06,00,000.00	06.01.2011 Further extendable by one more year	07.01.2008	Contract under Progress	Not applicable
CONCOR/NGP/RO/878/1454 dt. 21.01.2008	M/s Cement Carriers - Contract for Poviding Cargo Handling & Support Services for Warehousing Activities at Butibori	Rs. 1,74,00,000.00	20.01.2010 Further extendable by six months morer	21.01.2008	Contract under Progress	Not applicable
CON/CR/RO/NGP/2008/828/1062 dt. 07.10.2008	M/s Warner Industries Mumbai, Supply of one time key less bottle seal lock for ISO/DSO Containers for various terminals in Central Region	Rs.17,34,000.00	18.09.2010 extendable by one more year	19.09.2008	Contract under Progress	Not applicable
CON/NGP/RO/836/1600 dated 09.01.2009	M/s Cement Carriers, Nagpur, Handling and Transportaion of Contaiens and Cargo at Raipur Container Terminal	Rs.14,73,00,000.00	10.01.2012, extendable by one more year	11.01.2009	Contract under Progress	Not applicable
CONCOR/ NGP/RO/2100 DATED 19TH MARCH 2009	M/s Saicon Services, Navi Mumbai Contract for leasing of space for Establishing Container Repair Facility at Nagpur, Raipur & Mandideep Terminals	Rs.1,40,00,000.00	15.03.2011 extendable by one more year.	16.03.2009	Contract under Progress	Not applicable

Contract No & Date	Name of Contractor	Value of Contract (in Rs.)	Schedule date of Completion of supplies/ contract	Actual date of start of Work	Actual Date of Completion	Reasons for delay if any
CON/SCR/CM/Container_Repairs/2006 dated 24.07.2006	M/s. Anchor Container Services (P) Limited - Establishing of container repair facility on the leased out space to carry all major and minor repairs of damaged ISO/Domestic containers as per IICL specifications at ICD/DCT, Sanathnagar, Hyderabad and minor repairs of damaged ISO/Domestic containers at CFS/Visakhapatnam and ICD/Desur, (Belgaum)	Rs. 60,00,000.00	31.07.2008 Extended for another year-31.07.2009	01.08.2006	Work in Progress	Not Applicable
CON/SCR/CM/H&T/VIZAG/2006	M/s. Maha Maruti Logistics (P) Limited - Handling & Transportation of Containers & Cargo at CFS, Visakhapatnam	Rs. 24,16,00,000.00	15.01.2010	16.01.2007	Work in Progress	Not Applicable
CON/SCR/CM/DUR/H&T/I/2007	M/s. Durga Crane Services - Handling & Transportation (short lead) of containers at ICD/Desur	Rs. 1,30,00,000.00	30.04.2009 extended for another year - 30.04.2010	01.05.2007	Work in Progress	Not Applicable
CON/SCR/RO/DESUR/SECURITY/2007/ dt.18.06.07	M/s Fortune Sec.network - Security Services for ICD/Desur	Rs. 10,30,000.00	20.06.2009	21.06.2007	Work in Progress	Not Applicable

<b>Contract No &amp; Date</b>	<b>Name of Contractor</b>	<b>Value of Contract (in Rs.)</b>	<b>Schedule date of Completion of supplies/ contract</b>	<b>Actual date of start of Work</b>	<b>Actual Date of Completion</b>	<b>Reasons for delay if any</b>
CON/SCR/CM/12/2007/, dated 14.11.2007	M/s. - Karunakar Enterprises - The annual maintenance of Electrical fittings, fixtures, Sub stations, DG Sets, Flood light towers, HT & LT panels, warehouse lighting and LT power cabling work and other allied electrical works in container yard, administrative building, warehouses etc. at Inland Container Depot, Sanathnagar and Container Freight Station, Visakhapatnam	Rs. 11,66,000.00	16.11.2009	18.11.07	Work in Progress	Not Applicable
CON/SCR/RO/HR/27/I/2008 /I/789, Dated 30.04.08	M/s. Sai Laxmi Conversance Contract for Conservancy and House Keeping for CONCOR's Regional Office/Secunderabad & Inland Container Depot & Domestic Container Terminal at Sanathnagar -	Rs. 18,83,000.00	30.04.2010	01.05.2008	Work in Progress	Not Applicable
CON/SCR/CM/H&T/SNF/CONTRACT/I/2008-09/918 Dt. 23.05.2008	M/s. Chakragiri Transport Compnay (JV) - Handling & Internal Transportation of Containers, Cargo and EXIM/Domestic warehouses management, Local transportation at ICD/DCT at Sanatnagar, Hyderabad	Rs. 39,20,00,000.00	19.06.2011	20.06.2008	Work in Progress	Not Applicable

Contract No & Date	Name of Contractor	Value of Contract (in Rs.)	Schedule date of Completion of supplies/ contract	Actual date of start of Work	Actual Date of Completion	Reasons for delay if any
CON/SCR/CM/Contracts/Survey/1/2008-09/1522, Dt.30.08.2008	M/s. Unique Marine Technical Services - Contract for Hiring professional services for survey of containers and cargo at Sanathnagar/Hyderabad, and empty container park managed by CONCOR in around Hyderabad, Visakhapatnam and Desur Terminal (Near Belgaum) in South Central Region.	Rs. 71,97,000.00	31.08.2010	01.09.2008	Work in Progress	Not Applicable
CON/SCR/CM/SNF/PCO/2008-09/1629, Dt.16.09.2008	Shri. R. Gowerdhana Giri - Licence to operate PCO/Fax/Xerox, Internet facility at ICD, Sanathnagar, Hyderabad	Rs. 3,43,000.00 (revenue)	30.09.2011	01.10.2008	Work in Progress	Not Applicable
CON/SCR/RO/ICD/SNF/Security/2008/1869, 18.11.08	M/s. Modern Vanguard Security Services, Rep. by Maj. P.V. Rao - Contract for providing Security Services at Inland Container Depot, Sanathnagar, Hyderabad.	Rs. 46,11,000.00	30.11.2010	01.12.2008	Work in Progress	Not Applicable
CON/SCR/PD/60/2008, Dt.20.10.2008	M/s. Karunakar Enterprises - Contract for Repairs & Maintenance works (Civil) at ICD/DCT Sanathnagar (Zonal Works)	Rs. 9,15,000.00	26.10.2009	27.10.2008	Work in Progress	Not Applicable
CON/SCR/CM/SNF/CFP/I/2008/2089, Dated 02.12.2008	Shri. G. Madhusudhan Reddy - License for appointment of Licensee for Customer Food Plaza at ICD/Sanathnagar, Moosapet, Hyderabad-18 (A.P.)	Rs. 12,11,000.00 (revenue)	04.12.2013	05.12.2008	Work in Progress	Not Applicable

Contract No & Date	Name of Contractor	Value of Contract (in Rs.)	Schedule date of Completion of supplies/ contract	Actual date of start of Work	Actual Date of Completion	Reasons for delay if any
CON/SCR/CM/I/2007	M/s. Chakragiri Transport Company - empty container park in the vicinity of Inland Container Depot, Sanatnagar, Hyderabad for providing storage, handling and transportation of empty containers.	Rs. 1,32,00,000.00	25.01.2010	26.01.2009	Work in Progress	Not Applicable
CON/SCR/CM/Contracts/RD T/SNF/I/2008	M/s. Alasca Speed Carriers contract for Road Transportation of EXIM & Domestic containers between a) Inland Container Depot, Sanatnagar, Hyderabad b) CFCV-Visakhapatnam and c) ICD, Desur (Belgaum) and Port/Container Terminals in Western India & Other Destinations.	Rs. 15,90,00,000.00	28.02.2011	01.03.2009	Work in Progress	Not Applicable
CON/SCR/RO/HR/27/1/2009 /1.	M/s. CH. A Reddy - Contract for conservancy house keeping works to be carried out at CONCOR's CFS/Harbour Road, Visakhapatnam	Rs. 38,54,000.00	30.04.2011	01.05.2009	Work in Progress	Not Applicable
CON/ER/RO/FUT/SAIL Dt. 30.12.2005	Arpit Enterprises	Rs. 1,82,00,000.00	31.10.2010	01.02.2006	Work in Progress	Not applicable
CON/ER/RO/H&T/STEEL/1047 Dt. 25.08.2006	AM Transport Corporation	Rs. 9,10,00,000.00	2+1 years from 25.08.2006	25.08.2006	Work in Progress	Not applicable
CON/ER/RO/BLS/H&T/397 Dt. 01.05.2007	CTA Movers Pvt. Ltd	Rs. 1,28,00,000.00	2+1 years from 16.05.2007	16.05.2007	Work in Progress	Not applicable
CON/ER/RO/CTR Repair/606 Dt. 14.06.2007	GMS Shipping & Contaienrs Pvt. Ltd	Rs. 24,17,000.00	2+1 years from 01.07.2007	01.07.2007	Work in Progress	Not applicable
CON/ER/RO/CTKR/H&T/648 Dt. 22.06.2007	Highway Roadlines Pvt. Ltd	Rs. 10,34,00,000.00	2+1 years from 01.07.2007	01.07.2007	Work in Progress	Not applicable
CON/ER/RO/TATA/703 Dt. 10.08.2007	M/s. Express Carriers	Rs. 2,43,00,000.00	2+1 years from 20.08.2007	20.08.2007	Work in Progress	Not applicable

Contract No & Date	Name of Contractor	Value of Contract (in Rs.)	Schedule date of Completion of supplies/ contract	Actual date of start of Work	Actual Date of Completion	Reasons for delay if any
CON/ER/RO/SHM/H&T/305 DT. 17.09.2007	M/s. Roadwings International Pvt. Ltd	Rs. 10,60,00,000.00	2+1 years from 24.09.2007	24.09.2007	Work in Progress	Not applicable
CON/ER/RO/TATA/STEEL/305 Dt. 13.12.2007	M/s. ITW India Ltd	Rs. 1,92,00,000.00	2+1 years from 14.12.2007	14.12.2007	Work in Progress	Not applicable
CON/ER/RO/Veh Hiring/779 Dt. 09.07.2008	M/s. Sarkar Travels	Rs. 15,84,000.00	2+1 years from 10.07.2008	10.07.2008	Work in Progress	Not applicable
Aircargo/hand-agent/tender-2005/LOI/3060 dated 28/11/05	Cargo Channels Pvt. Ltd.	Rs 43,45,008.00	31.12.2007 (Extended upto 31/05/2009 or till finalisation of new contract, whichever is earlier)	23.01.2006	31.05.2009	NA
cfs-nm/canteen tender-corres/3976 dt. 10.04.2006	R.S.Goyal & Sons	Rs. 14,40,000.00 approx	31.07.2008 (Extended upto 31.07.2009)	02.08.2006	Contract Terminated on 31.03.2009	NA
CON/WR/HT_TAPG/09/06 dt. 25/08/2006	Durga Crane Services	Rs. 4,25,00,000.00 approx.for 2+1 years	24.08.2008 (Extended upto 24.08.2009)	30.08.2006	Work in Progress	NA
Secy/Admn/zonal-contract06/ zone-b/LOI dt.19/09/06	Deva Enterprises	Rs. 9,00,000.00 approx.	18.09.2008 (Extended upto 18.09.2009)	19.09.2006	Work in Progress	NA
Cfs-nm/Estatemaint/06/LOI/ Dt. 22.01.2007	Bhanushali &Co.	Rs. 10,00,000.00 approx. per year	04.02.2009 ( Extended upto 04.06.2009 or till finalization of new tender which ever is earlier)	05.02.2007	Work is under Progress	NA
LOI-Chinchwad /h&t/ tender2006-II/ LOI/ h&t/2006/711 dt. 12/03/07	Lirin Roadlines Pvt. Ltd	Rs. 1,21,00,000.00 Approx. per annum	03.04.2009 (Extended upto 03.08.2009. or till finalisation of new contract, whichever is earlier)	04.04.2007	Work is under Progress	NA
Pithampur/air-cargo/ tender-2006-II/LOI/ 949 dated 17/04/07	Khandelwal Roadlines	Rs. 2,17,00,000.00 Approx. for 2+1 years	30.04.2009 (Extended for one year upto 30.04.2010 as per contract terms)	01.05.2007	Work is under Progress	NA
Proj/Dnode/comm/06/LOI/955 Dated 17/04/07	Sudin Enterprise	Rs. 1,25,000.00 approx. per anum	30.04.2009 (extended up to 30.04.2010)	01.05.2007	Work is under Progress	NA
Vehi-tender/chinchwad/ tata sumo/Tender06/ LOI/891 dated 03/04/07	Ameya Tourist Car On Hire	Rs. 2,40,000.00 approx. per annum	31.05.2009 (extended up to 30.06.2009)	01.06.2007	Work is under Progress	NA
Pithampur/security/Tender-07/LOI dated 09.05.07	Sparsh Security Services	Rs. 16,00,000.00 per annum approx.	31.05.2009 (extended up to 31.05.2010)	01.06.2007	Work is under Progress	NA

<b>Contract No &amp; Date</b>	<b>Name of Contractor</b>	<b>Value of Contract (in Rs.)</b>	<b>Schedule date of Completion of supplies/ contract</b>	<b>Actual date of start of Work</b>	<b>Actual Date of Completion</b>	<b>Reasons for delay if any</b>
CFS/NM/Survey/tender-2006/LOI/2283 dated 19.06.2007	Unique Marine Technical Services	Rs. 6,24,000.00 for 2 years approx.	18.06.2009 (extended upto 18.10.2009 i.e. for 4 months or till finalisation of new contract, whichever is earlier, as per post contract period clause)	19.06.2007	Work is under Progress	NA
Vehi-tender/Ngsm (customs) /LOI/ Dated 26.06.2007	Shree Bhavani Travels	Rs.2,50,000.00 per annum approx.	31.07.2009	01.08.2007	Work is under Progress	NA
Vehi-tender/D'node-s/customs/tender-07/ LOI dated 05.09.07	Vardanini Travels	Rs. 6,50,000.00 per Annum approx	05.09.2009	06.09.2007	Work is under Progress	NA
CON/WR/SURVEY/PTM/05/07 Dated 18/10/2007	Unique Marine Technical Services	Rs. 13,89,000.00 per Annum approx.	17.10.2009	18.10.2007	Work is under Progress	NA
JNPT/Survey/06/07 dated 08.01.2008	Unique Marine Technical Services	Rs. 43,15,000.00 per Annum approx.	31.12.2009	01.01.2008	Work is under Progress	NA
PTM/H&T_Service-A / Tender2007/LOI/3415 Dated 09.01.2008	M/s Yadav Transport Co. (JV)	Rs. 4,36,00,000.00 Approx. per annum	14.01.2010	15.01.2008	Work is under Progress	NA
sec/proj/mumbai_c/dnode/canteen-07/loi/3575 dated 14.01.2008	M/s Satere Catering Services	Rs. 1,58,000.00 per Annum approx.	28.01.2010	29.01.2008	Work is under Progress	NA
CON/WR/PTM/II'ND/SHIFT VEHICLE/875 Dt.24/01/08	M/s Vindheshwari Travels	Rs. 2,40,000.00 per Annum approx.	31.01.2010	01.02.2008	Work is under Progress	NA
Turbhe/Transportation /LOI/3941 dated 17/03/2008	Delhi Assam Roadways Corp. Ltd.	Rs. 2,76,00,000.00 per annum approx.	02.04.2010	03.04.2008	Work is under Progress	NA
PTM/Service-B/LOI/4043 dated 31/03/2008	Roadwings Int'l Pvt. Ltd	Rs. 13,21,00,000.00 per annum approx.	13.04.2011	14.04.2008	Work is under Progress	NA
PTM/Service-C/LOI/4042 dated 31/03/2008	Highway Roadlines Joint Venture	Rs. 11,72,00,000.00 per annum approx.	13.04.2011	14.04.2008	Work is under Progress	NA
LOI issued no.Vehi-tender/CGM,GGM,CMs-08,LOI/ dated 17/03/2008	Shree Datta Travels	Rs. 11,00,000.00 per annum approx.	31.03.2010	01.04.2008	Work is under Progress	NA
LOI no. Dnode/estatemain08/LOI/4048 dated 01.04.2008	L.T. Patil & Sons	Rs. 16,68,000.00 per annum approx.	14.04.2010	15.04.2008	Work is under Progress	NA

<b>Contract No &amp; Date</b>	<b>Name of Contractor</b>	<b>Value of Contract (in Rs.)</b>	<b>Schedule date of Completion of supplies/ contract</b>	<b>Actual date of start of Work</b>	<b>Actual Date of Completion</b>	<b>Reasons for delay if any</b>
LOI issued no. PTM /Container Cleaning/Tender2008/LOI/4264 dated 07/05/2008	Raj Corporation	Rs. 4,12,000.00 per annum approx.	08.06.2010	09.06.2008	Work is under Progress	NA
LOI issued Vehi-tender/ JNPT/Tender-08/LOI/ dated 11.07.2008	Vardaini Travels	Rs. 9,48,000.00 per annum approx.	07.08.2010	08.08.2008	Work is under Progress	NA
LOI Dronagiri/Survey2007 /LOI/4972 dated 17.10.2008	The General Surveyors of India	Rs. 25,14,000.00 per annum approx.	09.11.2010	10.11.2008	Work is under Progress	NA
LOI Wr/ptm/ac/tenders/vehicles /LOI/416 dated 20.09.2008	Manoj Travels	Rs. 2,87,000.00 per annum approx.	05.10.2010	06.10.2008	Work is under Progress	NA
Dronagiri/H&T/Tender2008/ Handling/LOI/5274 Dated 08/12/2008	Aqdas Maritime Agency P.Ltd.	Rs. 16,36,00,000.00 per annum approx.	31.12.2011	01.01.2009	Work is under Progress	NA
Secy/Vehi-tender/Bus-DRT/Tender-08/LOI/093 dtd. 14.01.2009	Ameya Travels	Rs. 22,98,000.00 for 2+1 years	31.01.2011	01.02.2009	Work is under Progress	NA
Secy/Vehi-tender/As and when required/Tender-08/LOI/092 dtd. 14.01.2009	Ameya Travels	Rs. 14,32,000.00 for 2+1 years	31.01.2011	01.02.2009	Work is under Progress	NA
LOI no. OTL_Seals /Tender2008/LOI/478 Dated 06/03/2009.	Warner Industries	Rs. 36,32,000.00 for 2+1 years	08.03.2011	09.03.2009	Work is under Progress	NA
LOI no. CFS-NM/Container H&T/Tender2008/LOI/644 Dated 31/03/2009	M/s Sun Logistics (Joint Venture)	Rs. 6,80,00,000.00 per annum approx.	30.04.2012	01.05.2009	Work is under Progress	NA
LOI no. Dronagiri/H&T /Tender2008/OTT/LOI/487 Dated 09/03/2009	M/s Best Roadways Limited	Rs. 9,29,00,000.00 per annum approx.	31.03.2012	01.04.2009	Work is under Progress	NA
LOI Admn/housekeeping/ tender-08/LOI dt.24.02.09	Siddhivinayak Sushikshit Berojgar Seva Sahakari Sanstha Ltd	Rs. 28,63,000.00 for 2+1 year approx.	28.02.2011	01.03.2009	Work is under Progress	NA
LOI Admn/Book-Binding/ tender-08/LOI/091 dated 14.01.2009	Sunita Enterprises	Rs. 8,70,000.00 for 2+1 years approx.	14.01.2011	15.01.2009	Work is under Progress	NA

<b>Contract No &amp; Date</b>	<b>Name of Contractor</b>	<b>Value of Contract (in Rs.)</b>	<b>Schedule date of Completion of supplies/ contract</b>	<b>Actual date of start of Work</b>	<b>Actual Date of Completion</b>	<b>Reasons for delay if any</b>
No.CON/SR/TNPM/TPT/2009 /01	M/s Sri Chelliamman Transport Road Transportation	Rs.1,68,00,000.00	30.04.2011	01.05.2009	In progress	-
No.CON/SR/TNPM/CH/2009 Dated 16.02.09	M/s Marimuthu Enterprises Cargo Handling	Rs. 2,86,00,000.00	15.02.2011	16.02.2009	In progress	-
Agreement Dated 09/01/09	M/s Ex-Servicemens Airlink Transport Services Ltd (EATS Ltd) Security Service	Rs. 3,27,00,000.00	31.12.2010	01.01.2009	In progress	-
No.CON/SR/TNPM/PNR/020 7 Dated 14/02/07	M/s Sri Prabhu Transport Road Transportation of ISO Containers	Rs. 4,00,00,000.00	13.06.2009	14.02.2007	In progress	-
No.CON/SR/RO/Seals/2007 dated 22/08/07	M/s Warner Industries Supplier of Container Seals	Rs.8,00,000.00	21.08.2009	22.08.2007	In progress	-
No.CON/SR/RCT/HNLD/09 Dated 11.04.09	M/s Umesh Shipping Services Pvt. Ltd Handling of Containers	Rs.67,00,000.00 Per Annum	10.04.2011	11.04.2009	In progress	-
No.CON/SR/RCT/CHTS/Security/2007 Dated 01/06/07	M/s Southpaw Security and Mantech Services Pvt. Ltd., Security Services	Rs.7,00,000.00	31.05.2009	01.06.2007	In progress	-
No.01 Dated 05/07/07	M/s. Sanco Trans Ltd Handling of Containers	Rs. 42,00,000.00	04.07.2009	05.07.2007	In progress	-
No.CON/SR/CFS/MVN/HTC/2007 dated 31/12/07	M/s.Umesh Shipping Services Cargo, Container Handling & Transportation	Rs. 1,28,00,000.00	30.12.2009	31.12.2007	In progress	-
No.01 Dated 30/08/06	M/s Shekar logistics Road Transportation	Rs. 7,42,00,000.00	05.09.2009	06.09.2006	In progress	-
No.01 Dated 14/06/06	M/s.Vikram Integrated Logistics Pvt Ltd Handling Contract	Rs.1,00,00,000.00	18.06.2010	19.06.2008	In progress	-

<b>Contract No &amp; Date</b>	<b>Name of Contractor</b>	<b>Value of Contract (in Rs.)</b>	<b>Schedule date of Completion of supplies/ contract</b>	<b>Actual date of start of Work</b>	<b>Actual Date of Completion</b>	<b>Reasons for delay if any</b>
No.CON/SR/Security/IGU/TUP/SAMT/MDU/MVNDated 01/08/07	M/s. Sensor Security Services, Security Contract	Rs.46,80,000.00	31.07.2009	01.08.2007	In progress	-
CON/SR/TUP/HTC/2007-08 Dated 23/04/07	M/s Shanns Cargo (P) Ltd Cargo Handling and Road Transportation Containers	Rs.5,14,00,000.00	22.04.2010	23.04.2007	In progress	-
CON/SR/WFD/CRS/ 2009	M/s Raj Corporation Container Repair Services	Rs.17,93,000.00	14.04.2011	15.04.2009	In progress	-
Agreement Dated 30/12/2008	M/s Mehta Associates and Securities Security Service	Rs. 2,10,00,000.00	31.12.2010	01.01.2009	In progress	-
Agreement Dated 09.08.07	M/s.Unique Marine Technical Services Survey Cargo & Cont.	Rs.24,00,000.00	08.08.2009	09.08.2007	In progress	-
Agreement Dated 26.09.05	M/s Sri Manjunatha Garden Consultants Garden & ICD/Building Maintenance Contract	Rs.40,00,000.00	31.08.2009	01.09.2005	In progress	-
No.SRIVINAY/CON/ELEC/06 07 Dated 04.08.06	M/s Sri Vinayaka Electricals Electrical fittings maintenace contract	Rs. 6,00,000.00	31.08.2010	01.09.2008	In progress	-
CON/NWR/GIM/H&T/2007/I Dt. 23.07.2007	M/s. J.R Roadlines Pvt. Ltd	Rs. 1,91,45,760.00	20.07.2009	21.07.2007	Work in Progress	N.A
CON/NWR/VCC/H&T/2007/I I Dt. 31.07.2007	M/s. Highway Roadlines Pvt. Ltd	Rs. 3,97,54,200.00	31.07.2009	01.08.2007	Work in Progress	N.A
CON/NWR/CONTAINER REPAIR/NWR/2007/III Dt. 01.12.2007	M/s. Raj Corporation	Rs. 21,40,000.00	30.11.2009	01.12.2007	Work in Progress	N.A
CON/NWR/SURVAY/ICD-SBI/2008/II Dt. 28.02.2008	M/s Unique Marine Technical Services	Rs. 19,88,760.00	31.01.2010	01.02.2008	Work in Progress	N.A

<b>Contract No &amp; Date</b>	<b>Name of Contractor</b>	<b>Value of Contract (in Rs.)</b>	<b>Schedule date of Completion of supplies/ contract</b>	<b>Actual date of start of Work</b>	<b>Actual Date of Completion</b>	<b>Reasons for delay if any</b>
CON/NWR/SRUVAY/GIM-MDPT-PPBR/2008/III Dt. 26.05.2008	M/s Unique Marine Technical Services	Rs. 9,65,985.60	14.05.2010	15.05.2008	Work in Progress	N.A
CON/NWR/SURVEY/VCC-AKV/2008/IV Dt. 26.05.208	M/s Unique Marine Technical Services	Rs. 5,47,500.00	19.05.2010	20.05.2008	Work in Progress	N.A
CON/NWR/KHDB/HANDLING /2008/V Dt. 01.06.2008	M/s. Roadwings International Pvt. Ltd	Rs. 1,03,20,000.00	31.05.2010	01.06.2008	Work in Progress	N.A
CON/NWR/AKV/H&T/2008/V I Dt. 13.06.2008	M/s Om Laxmi Roadways	Rs. 59,73,600.00	31.05.2010	01.06.2008	Work in Progress	N.A
CON/NWR/KHDB/H&T/2008 /VII Dt. 12.12.2008	M/s. Shri Durga Crane Co.	Rs. 52,59,360.00	01.12.2009	02.12.2008	Work in Progress	N.A
CON/NR/OCM/BVH/Processing/HT/Contract 9.11.2005 AT	M/s Shri Durga Crane Company	Rs.62,64,000.00	13.05.2011	14.05.2009	Work in progress	N.A
CON/NR/OCM/Processing/MBD/CH/Contract 29.7.2006	M/s Aggarwal Freight	Rs.1,41,00,000.00	31.10.2009	01.08.2006	Work in progress	NIL
CON/NR/OCM/Processing/BGKT/Handling/Contract, 07.02.2007	M/s Ekta Enterprises	Rs.5,49,00,000.00	05.03.2009	06.03.2007	Work in progress	Extension with Rate negotiation with M/s Ekta Enterprises is under process
CON/NRO/OCM/Dappar/H&T Contract/2007, 19.5.07	M/s Punjab Container Service	Rs. 4,78,00,000.00	31.5.2009	1.6.2007	Work in progress	Open Tender is being floated.
CON/NRO/OCM/H&T-Contract /Sonepat/2007, 19.5.2007	M/s Punjab Container Service	Rs. 2,06,00,000.00	31.5.2009	1.6.2007	Work in progress	Equipment is dehiared.
CON/NRO/OCM/H&T/DDD dated 29-06-2007	M/s Punjab Container Service	Rs. 11,84,00,000.00	30.06.2009	1.7.2007	Work in progress	NIL
2006/CON/NR/OCM/DCT RTO/Tender (2007) dated 13-11-2007	M/s Asian Cargo Movers	Rs. 13,01,00,000.00	12.03.2011	04.12.2007	Work in progress	NIL
CON/NRO/OCM/MB-RTO TENDER/2007/331/2518 dated 27-03-2008	M/s DD Khosla	Rs. 14,98,00,000.00	31.03.2010	1.4.2008	Work in progress	NIL
CON/NR/H&T Tender/KKU/2007/285 dated 09-04-2008	M/s Roadwings International	Rs. 10,15,00,000.00	9.6.2010	10.6.2008	Work in progress	NIL

Contract No & Date	Name of Contractor	Value of Contract (in Rs.)	Schedule date of Completion of supplies/ contract	Actual date of start of Work	Actual Date of Completion	Reasons for delay if any
CON/NR/OCM/H&T Tender PHR/2007/330 dated 25-03-2008	M/s PCS	Rs. 2,05,00,000.00	31.03.2010	1.4.2008	Work in progress	NIL
CON/NRO/OCM/H&T/IOCL-PNP dated 31-10-2006	M/s PCS	Rs. 2,51,00,000.00	30.04.2009	1.11.2006	Work in progress	Open Tender is being floated on 04.05.09 and Technical bid is under process.
CON/NRO/OCM/RTO/PHR/Contract dated 11-04-2007	M/s DARC	Rs. 8,88,00,000.00	31.05.2009	1.6.2007	Work in progress	Extension process and Rate negotiation with M/s Delhi Assam Roadways Pvt Ltd is underway.
CON/NR/TKD/2+1/Contract/06 dated 26-07-2007	M/s B. Ghose & Co.	Rs. 7,38,00,000.00	31.08.2009	1.9.2007	Work in progress	Contract transferred from ICD/TKD
CON/NRO/OCM/2008/DDC Cargo Handling/ dated 11-07-2008	M/s PCS	Rs. 6,28,00,000.00	31.07.2010	1.8.2008	Work in progress	NIL
CON/IT/1173/08/38 Dt. 19.01.2009	M/s. HCL Comnet Ltd.	Rs. 2,28,47,894.00	19.05.2009	19.01.2009	Installation / Commissioning done. Migration is in Progress	The Migration activity is in process. The delay is not on account of vendor
CON/T/W/2008 Dt 9.6.2008	M/s Jinxy Axle Co Ltd China. ( 3420 wheel sets)+	USD. 96,78,600.00	31st May 2009( D+345 Days)	1st supply received on 17.11.2008	Order completed on 30 Apr 2009	-
CON/T/ATL-9160/2009 Dt 14.5.2009 for supply of 8080 no.s ATL	M/s SANROK Entp Ltd Farida Bad	Rs 3,05,23,654.40	D+ 155 days ie 18.01.2010	2160 no.s ATL supplied on 27.05.2009	Supply in progress.	-
CON/EP/WFD/EW/T-I/2007 dt.10.04.2008	M/s PJB Engineers Pvt. Ltd., Bangalore.	Rs. 4,09,29,000.00	30.05.2009	10.04.2008	Work in progress	-
CON/EP/WFD/CB/T-V/2007 dt.29.04.2008	M/s Earth Pavers (Hyderabad) Pvt. Ltd., Hyderabad	Rs. 2,97,00,000.00	30.07.2009	29.04.2008	Work in progress	-

<b>Contract No &amp; Date</b>	<b>Name of Contractor</b>	<b>Value of Contract (in Rs.)</b>	<b>Schedule date of Completion of supplies/ contract</b>	<b>Actual date of start of Work</b>	<b>Actual Date of Completion</b>	<b>Reasons for delay if any</b>
CON/EP/WFD/CCP/T-IV(Rev)/2008 dtd. 01.10.2008	M/s. Gupta Enterprises, New Delhi	Rs. 5,99,60,000.00	30.06.2009	01.10.2008	Work in progress	-
CON/EP/Mandideep/CC Pav/T-I/2008 dt.25.11.2008	M/s Kamla Construction Company, Obaidullaganj.	Rs. 1,98,74,000.00	24.08.2009	25.11.2008	Work in progress	-
CON/EP/SNT/CC PAV/T-II/2008 Dt. 08.12.2008	M/s Earth Pavers (Hyderabad) Pvt. Ltd., Hyderabad	Rs. 2,72,00,000.00	07.09.2009	08.12.2008	Work in progress	-
CON/EP/NGP/EW/T-I/2008 Dt.06.01.2009	M/s Surkan & Co. (JV), Nagpur	Rs. 3,91,08,000.00	05.07.2009	06.01.2009	Work in progress	-
CON/EP/WFD/P.Way/T-III /2008(Revised) 15.01.2009	M/s PJB Engineers Pvt. Ltd., Bangalore.	Rs. 2,35,31,000.00	14.07.2009	15.01.2009	Work in progress	-
CON/EP/WFD/33Q/ECR-1/2008 (Rev) Dt.27.04.2009	M/s BDS Decor & Prefab (Pvt.) Ltd., Chandigarh	Rs. 5,31,26,000.00	26.10.2009	27.04.2009	Work in progress	-
CON/EP/DNG/929/Drain/T-XI/2007 dt.01.07.2008	M/s.Blue Star Construction Co.	Rs. 1,59,85,000.00	31.05.2009	01.07.2008	Work in progress	-
CON/EP/2050/Khodiya/AB/T-I/2008 dt.29.07.2008	M/s.Vimal Construction	Rs. 3,22,05,000.00	30.05.2009	29.07.2008	Work in progress	-
CON/EP/DNG/929/AB/T-VI/R-V/2008 dt.14.07.2008	M/s.Sabve Rohini Construction Pvt.Ltd.	Rs. 3,73,87,000.00	15.06.2009	14.07.2008	Work in progress	-
CON/EP/Ratlam/M-10/T-II/2008 dt.29.07.2008	M/s.Lalchand Surana	Rs. 2,88,95,000.00	30.05.2009	29.07.2008	Work in progress	-
CON/EP/2050/Khodiya/M-10/T-III/2008 dt.20.10.2008	M/s.Prime Engineers	Rs. 5,09,86,000.00	19.08.2009	20.10.2008	Work in progress	-
CON/EP/2050/Khodiya/M-50/T-IV/2008 dt.24.11.2008	M/s.CCC Builders Merchant Pvt.Ltd	Rs. 2,95,50,000.00	23.06.2009	24.11.2008	Work in progress	-
CON/EP/Ratlam/AB/T-1/R-I/2008 dt.10.12.2008	M/s.B.D.S.Décor & Prefab (P) Ltd, Chandigarh	Rs. 2,79,50,000.00	09.10.2009	10.12.2008	Work in progress	-
CON/EP/2050/Khodiya/WH/T-II/R-I/2008 dt.24.03.2009	M/s.Vallabh Construction	Rs. 3,59,06,000.00	23.11.2009	24.03.2009	Work in progress	-
CON/EP/OKH/132D/PW/2004 dt. 21.12.2006	M/s Durga Creative (JV)	Rs. 3,04,20,000.00	31.03.2009	21.12.2006	Work almost completed	Fitness certificate from Railway awaited

Contract No & Date	Name of Contractor	Value of Contract (in Rs.)	Schedule date of Completion of supplies/ contract	Actual date of start of Work	Actual Date of Completion	Reasons for delay if any
CON/EP/MB/CCP/580/T-I/2007dt. 28.03.2008	M/s CCC Builders Merchant Pvt. Ltd.	Rs. 2,31,05,000.00	15.06.2009	28.03.2008	Work almost completed	Expansion work completed and work in progress for additional area taken from the Railway
CON/EP/MB/CCP/581/T-II/2007 dt. 28.04.2008	M/s Progressive Engineering Co.	Rs. 1,72,18,000.00	30.06.2009	28.04.2008	Work in progress	Expansion work completed and work in progress for additional area taken from the Railway
CON/EP/OKH/132-A/CCB/2008 dt. 23.06.2008	M/s S.E Tiles Manufacturing Co. Pvt. Ltd.	Rs. 2,50,21,000.00	30.06.2009	23.06.2008	Work in progress	Laying of block in available area is in progress
CON/EP/OKH/132D(Risk& Cost Tender)/PAV/2008 08.07.2008	M/s R.H Construction	Rs. 7,44,25,000.00	07.05.2009	08.07.2008	Work in progress	-----
CON/EP/TKD/15P/T-II/2008 dt. 24.10.2008	M/s Atlas Construction	Rs. 5,78,73,000.00	30.06.2009	24.10.2008	Work in progress	Area is being handed over in phase manner being operational area
CON/EP/KHL/12/T-I/2008 dt. 19.11.2008	M/s G & G Construction	Rs. 2,37,99,000.00	30.06.2009	19.11.2008	Work in progress	Work started after taking possession of land from State Govt. on 10.01.2009
CON/EP/DER/725/T/Parking /T-26 dt. 10.06.08	M/s G & G Construction	Rs. 2,76,14,223.32	30.05.2009	10.06.2008	Work in progress	-
CON/EP/CNB/PAV/400/T-I/2008 dt. 27.08.2008	M/s D. N Gupta & Co.,	Rs. 1,75,06,954.18	10.05.2009	27.08.2008	Work in progress	-
CON/EP/DER/TP/T-27/2008 dt. 17.10.2008	M/s G&G Construction	Rs. 3,94,62,442.07	16.07.2009	17.10.2008	Work in progress	-
CON/EP/RKL/CCP/8053/T-I/2008 dt. 27.04.2009	M/s Dua Auto Agency	Rs. 2,84,90,078.24	26.01.2010	27.04.2009	Work Started	-